ProPDF Studio Verified Charter

Prepared for: Meridian Global Logistics Ltd.

1. Executive Summary

This agreement outlines the architecture, deployment milestones, and quality assurance deliverables for the Regional Supply Chain Portal. All deliverables remain strictly confidential and are scheduled for completion across three phased sprints.

Project Lead: Clara Vance, Principal Systems Architect
Estimated Completion Date: December 18, 2026
Contract Valuation: USD 48,500.00

Key Scope Highlight

Click any text line in Edit PDF Text mode to replace existing text directly on this page.
Multilingual notes (English & Bengali) and signatures can be added anywhere.

অনুমোদিত নথি — বাংলা সম্পাদনা

2. Milestone & Fee Schedule

Phase Deliverable	Target Window	Fee (USD)
Phase 1: Core Infrastructure Audit	Nov 01 - Nov 14	**$14,000.00**
Phase 2: Bilingual Portal Integration	Nov 15 - Dec 04	**$22,500.00**
Phase 3: Security Hardening & Handover	Dec 05 - Dec 18	**$12,000.00**

Total Authorized Budget: $48,500.00

Payment Terms: Net 30 days from milestone sign-off.

3. Terms of Acceptance & Sign-Off

By signing below, both parties authorize commencement of the work described in this document.

Client Representative Signature:

_____

Consulting Partner Signature:

_____